CONSULTANT PROCEDURE PROCESS
KEY EVENT SCHEDULE
(Process No Interview)

PROJECT# BR R-600-297 (16212) “Bronco Arch Bridge” CDOT Structure # F-16-DP
Project Specific Preliminary and Final Design Roadway Design Services
I-25 Bridge Over Platte River
REGION: 6
PUBLIC NOTICE PHASE 3 Week Ad December 17th, 24th & 31st

FIRST ADVERTISEMENT 12/17/2009
SECOND ADVERTISEMENT 12/24/2009
THIRD ADVERTISEMENT 12/31/2009

SHORT LIST /FINAL SELECTION PHASE

SUBMIT SOI/WP *01/07/2010

SHORT LIST PANEL MEETING 01/14/2010

FINAL SELECTION Chief Engineer Approval 01/19/2010

NOTIFICATION 01/20/2010
NEGOTIATION PHASE

SUBMIT FINANCIAL PACKAGE *02/03/2010

AUDIT REQUESTED 02/03/2010

AUDIT COMPLETED 02/17/2010

COST NEGOTIATION MEETING *02/18/2010
FINAL CONTRACT PHASE

CONTRACT APPROVAL / EXECUTION *03/01/2010

*Activities that involve consultant



